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STATISTICS AT A GLANCE  

Maps created by CRA/LA GIS Team

Total Project Size (sq ft): 12,000

Community Facility (sq ft): 12,000

Estimated Jobs Created:

Construction Jobs (est.): 30

Permanent Jobs (est.): 29

Total Development Costs (TDC): $6 million 

CRA/LA Investment:  $3 million 

CRA/LA Investment % of TDC: 50%

RESEDA/CANOGA PARK

DENNIS P. ZINE COMMUNITY CENTER
Project Description
This Community Center is the third and final 
phase of Tierra del Sol community. It will feature 
pre­kindergarten child development classrooms 
and youth counseling offices 

Project Location
21400 Saticoy Street, Canoga Park, CA 

Elected Officials
l Council District 3, Dennis P. Zine
l County Supervisor District 3, Zev Yaroslavsky
l State Senate District 20, Alex Padilla
l Congressional District 27, Brad Sherman
l Assembly District 40, Bob Blumenfield

Project Type
Community / Public Facility

Construction Category: New Construction

Project Features:
l Child Development Center / Preschool
l Childcare Facility / Child Development Center
l Community Center
l Nonprofit Organization
l Social Service Program

Developer / Participant(s)
Developer: New Economics for Women (NEW)

Legal Owner / Borrower: LCB Enterprises

Project Status: Construction Completed

Project Activities
Completed Activities: 
l Board Authorization to Execute Agreement, 

05/15/08
l Construction Start, 09/15/08
l Certificate of Occupancy, 10/30/09

Scheduled Activities: 
l Project Completed, 11/13/09
l Lease Up Start Date, 12/01/09
l CRA/LA Project Close Out, 01/10/10
l Grand Opening Ceremony, 01/14/10

Agreement Type(s)
l Conditional Grant Agreement

Community Benefits
l Construction Local Hiring
l Living Wage Jobs
l New community meeting space

CRA/LA Policies Applied
l Child Care
l Construction Jobs Local Hiring Program
l Contractor Responsibility
l Equal Benefits
l Equal Opportunity
l Living Wage
l Prevailing Wage
l Public Art Policy

Project ID: 100218 
Objective Code(s): RP2650
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